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Statement of Purpose

The purpose of the Installation Action Plan (IAP) is to outline the total multi-year
Installation Cleanup Program for an installation. The plan identifies environmental cleanup
requirements at each site or area of concern, and proposes a comprehensive, installation-
wide approach, with associated costs and schedules, to conduct investigations and
necessary remedial actions.

In an effort to coordinate planning information between the U.S. Army Environmental
Center (USAEC), Charles Melvin Price Support Center (SMPSC), and executing agencies,
an IAP was completed for Charles Melvin Price Support Center. The IAP is used to track
requirements, schedules, and tentative budgets for all major Army installation cleanup
programs.

All site-specific funding and schedule information has been prepared according to
projected overall Army funding levels and is, therefore, subject to change.

The following agencies contributed to the formulation and completion of this
Installation Action Plan:

CMPSC

Engineering and Environment, Inc. for USAEC
NCR BRAC Field Office

USAEC
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AEDB-R
BRAC
CERCLA

CMPSC
CMS
CTC
EOD
ER,A
FS

FY
IAP
IRA
IRP
LTM
MC
MCL
MMRP
NFA
OB/OD
PA

RA
RA(C)
RA(O)
RAB
RAC
RC
RD

R
RI/FS
RIP
ROD
S
TCRPD
USACE
USAEC
UXO

Acronyms & Abbreviations

Army Environmental Database - Restoration
Base Realignment and Closure Action
Comprehensive Environmental Response, Compensation, and Liability Act of
1980

Charles Melvin Price Support Center
Corrective Measures Study
Cost-to-Complete

Explosive Ordnance Division
Environmental Restoration, Army (formerly called DERA)
Feasibility Study

Fiscal Year

Installation Action Plan

Interim Remedial Action

Installation Restoration Program

Long Term Management

Munitions Constituents

Maximum Contaminant Level

Military Munitions Response Program

No Further Action

Open Burning/Open Detonation
Preliminary Assessment

Remedial Action

Remedial Action - Construction

Remedial Action - Operation

Restoration Advisory Board

Risk Assessment Code

Response Complete

Remedial Design

Remedial Investigation

Remedial Investigation/Feasibility Study
Remedy in Place

Record of Decision

Site Inspection

Tri-City Regional Port District

United States Corps of Engineers

United States Army Environmental Center
Unexploded Ordnance
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Installation Information

Installation Locale: The Charles Melvin Price Support Center is in Madison County,
lllinois, approximately five miles northeast of St. Louis, Missouri. The installation occupies
approximately 748 acres in a rural and industrial area surrounded by the town of Granite
City, lllinois.

Installation Mission: The Charles Melvin Price Support Center's mission is to provide
administrative, logistical and recreational support to all branches of the Armed Forces in
the greater Metropolitan St. Louis area.

Lead Organization: Base Realignment and Closure Division (BRACD)
Lead Executing Agency: BRACD

Regulatory Participation:
Federal: US Environmental Protection Agency, Region V
State: lllinois Environmental Protection Agency

National Priorities List (NPL) Status: Not on NPL

Installation Restoration Advisory Board (RAB)/Technical Review Committee/
Technical Assistance for Public Participation Status:
Lack of outstanding cleanup issues or activities does not warrant establishment of a RAB.

Installation Program Summary:
MMRP

Primary Contaminants of Concern: MC
Affected Media of Concern: Soll
Estimated Date for RIP/RC: 2009
Funding to Date (up to FY05): $187 K
Current year funding (FY06): $10 K
Cost-to-Complete (2007+): $1,651 K
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Cleanup Program Summary
Installation Historic Activity

CMPSC was originally established in August 1942 as the Granite City Engineer Depot. Its
primary mission was to train military personnel in engineer supply and maintenance
functions. By 1943, 4,500 railroad cars passed through its gates, and by 1944, 5,200

people were employed at the depot. Activities at the depot declined in the following

decades. In 1962, control of the depot was transferred from the United States Army Corps of
Engineers (USACE) to the U.S. Army Supply and Maintenance Command, and its name

was changed to Granite City Army Depot. In 1971, most of the depot closed and was
transferred to the U.S. Army Aviation System Command. In 1975, with increased

installation activity, the depot changed its name again to the St. Louis Area Support

Center.

In 1987, a portion of the St. Louis Area Support Center was transferred as excess property
to the Tri-City Regional Port District (TCRPD). Another name change in 1988 gave the
depot its current name, the Charles Melvin Price Support Center, in recognition of the
lllinois Congressman. In 1995, the CMPSC was identified for closure under BRAC,;
however, with the effort of local politicians, CMPSC was taken off the BRAC list. In 1999,
the U.S. Army reported CMPSC designated for transfer to the TCRPD. Two major
transfers have taken place in April 2002 and September 2005, resulting in most of the
CMPSC being transferred to the TCRPD.

Currently, six separate parcels, totaling approximately 43 acres, are awaiting transfer to
the TCRPD and will be transferred upon successful site investigation/ remediation. Two
parcels, consisting of approximately 42 acres, are being retained by Department of
Defense for use by the U.S. Army Reserve.

MMRP
« Prior Year Progress: Preliminary Assessment (PA) was completed at all three
MMRP sites at CMPSC. These sites received Sl funding in FY05.

« Future Plan of Action: The installation plans to begin Supplemental (SI) by summer
2006 and Remedial Investigations/ Feasibility Studies (RI/FS) by 2009. Follow on
phases/actions will be executed as required in the individual site cleanup strategies.
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Transfer Summary

Total Installation Acres: 748

Parcel Name: B

Parcel Size: 2 acres

Associated Sites: None

Expected Transfer Date: 200609

Current Land Use: Industrial

Future Land Use: Industrial
Leases/Permits/Licenses: None

Transfer Strategy: Transfer Outside of Federal Government/ Special Legislation
(Transfer to Tri-Cities Port Authority through the MARA)
Recipient: MARA and Tri Cities Port Authority

Other Issues Affecting Transfer: None

Parcel Name: C

Parcel Size: 7 acres

Associated Sites: None

Expected Transfer Date 200709

Current Land Use: Industrial

Future Land Use: Industrial
Leases/Permits/Licenses: None

Transfer Strategy: Transfer Outside of Federal Government/ Special Legislation
(Transfer to Tri-Cities Port Authority through the MARA)
Recipient: MARA and Tri Cities Port Authority

Other Issues Affecting Transfer: None

Parcel Name: D LIFOC (16)

Parcel Size: 34 acres

Associated Sites: None

Expected Transfer Date 200709

Current Land Use: Industrial

Future Land Use: Industrial
Leases/Permits/Licenses: None

Transfer Strategy: Transfer Outside of Federal Government/ Special Legislation
(Transfer to Tri-Cities Port Authority through the MARA)
Recipient: MARA and Tri Cities Port Authority

Other Issues Affecting Transfer: LIFOC Expires 2014
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CHARLES MELVIN PRICE
SUPPORT CENTER

Military Munitions Response Program
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MMRP Summary

Total AEDB-R MMRP Sites / AEDB-R Sites with Response Complete: 3/2

AEDB-R Site Types
1 Small Arms Range 2 Open Burning/Open Detonation

Most Widespread Contaminants of Concern: Munitions Constituents (MC)
Media of Concern: Saoll

Completed REM/IRA/RA:
None

Total MMRP Funding

Prior Years (up to FY05): $ 187K
Current Year Funding (FY06): $ 10K
Future Requirements (FY07+): $1,651 K
Total $1,838 K

Duration of MMRP

Year of MMRP Inception: 2002

Year of MMRP RIP/RC: 2009

Year of MMRP Completion Including LTM: 2039
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MMRP Contamination Assessment

MMRP Contamination Assessment Overview

The Phase 3 Army Range Inventory was completed at Charles Melvin Price Support
Center in FY03. The inventory identified three sites as eligible for the MMRP. The Phase
3 Inventory serves as the Preliminary Assessment under CERCLA. Site investigations are
scheduled for FYO05.

MMRP Cleanup Exit Strategy

The Phase 3 Army Range Inventory was completed at Charles Melvin Price SPT CTR in
FY03. The inventory identified three sites as eligible for the MMRP. The Phase 3
Inventory serves as the Preliminary Assessment under CERCLA. Site investigations (Sl)
were completed in July and November 2005. Draft S| Report is scheduled for completion
by the summer of 2006.
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Previous Studies
2003

e US Army Final Closed, Transferred, Transferring Range/Site Inventory Report for
Charles Melvin Price Support Center, Engineering-Environmental Management,
prepared for U.S. Army Environmental Center, U.S. Army Corps of Engineers, Omaha
District

2005

e Final Work Plan Military Munitions Response Program Site Inspection Munitions
Response Sites Charles Melvin Price Support Center, Engineering-Environmental
Management, prepared for U.S. Army Corps of Engineers, Omaha District

e Final Type Il Work Plan Military Munitions Response Program Site Inspection Munitions
Response Sites Charles Melvin Price Support Center, Engineering-Environmental
Management, prepared for U.S. Army Corps of Engineers, Omaha District
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CHARLES MELVIN PRICE
SUPPORT CENTER

Military Munitions Response Program

Site Descriptions
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SITE DESCRIPTION

The EOD Demolition Range A is a closed range,
located in the southwestern portion of CMPSC on
land that was transferred to the USACE, St. Louis
District on 2 December 1977 (as part of “Tract
4"). This site was used for the destruction of
ammunition, explosives, and explosive devices.
Items that were taken to this range were military
items from the Army, National Guard, and
Reserve units, or they were items found by local,
state, and federal law enforcement agencies.

The 50th EOD unit carried out demolitions from
the early 1950s to at least 1978 (based on the
October 1980 Installation Assessment); however,
first hand interviews with EOD personnel
suggested that EOD demolition occurred in this
area in the 1990s. This range is approximately
26.3 acres. The current use of this area includes
waterfront facilities and undeveloped land.

CLEANUP STRATEGY

CMPSC-001-R-01
EOD DEMOLITION RANGE A

STATUS

REGULATORY DRIVER: CERCLA
PARCEL NAME: None
RAC SCORE: 2 - Moderate

CONTAMINANTS OF CONCERN:
MC

MEDIA OF CONCERN: Saoil

Phases Start End

PA ............... 200208......... 200305
] I 200502......... 200608
RIFS........... 200609......... 200708
RD..oooeee, 200709......... 200808
RA(C) .......... 200809......... 200908
LTM............. 200909......... 203908

RC Date: 200908

Draft Site Investigation Report is due in the summer of 2006. Remedial actions such as
waste removal, UXO clearance and land use controls may be needed.
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MMRP No Further Action Sites Summary

AEDB-R #
CMPSC-002-R-01

Site Title

EOD Demolition
Range B

Documentation/Reason for NFA
Study Completed. No cleanup required.

NFA Date

200608

CMPSC-003-R-01

Troop Training

Study Completed. No cleanup required.

200608
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MMRP Schedule

Initiation of MMRP: 2002
Past Phase Completion Milestones

2003
PA completed, May

2006
Sl completed, July

Projected ROD/DD Approval Dates: 2009
Projected Construction Completion: 2009
Schedule for Five Year Reviews: None

Estimated Completion Date of MMRP (including LTM): 2039
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CHARLES MELVIN PRICE MMRP SCHEDULE

AEDB-R#

(Based on current funding constraints)

PHASE FYO7 FYO8 FYO09 FY10 FY11 FY12 FY13 FY14 FY15+

CMPSC-001-R-01

RIFS

RD

RA(C)

LTM

203908
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MMRP Costs

Prior Years Funds
Total Funding up to FY04: $0

Year Site Information Expenditures FY Total
FY05 SI $187 K $187 K

Total Prior Year Funds: $187 K

Current Year Requirements

Year Site Information Requirements FY Total
FY06 $10 K $10 K
Total Future Requirements: $1,651K

Total MMR Program Cost (from inception to completion of the IRP): $1,838 K
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Community Involvement

Lack of outstanding cleanup issues or activities does not warrant establishment of a RAB.
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